COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 28/ 2003

ESTI MATE SUMVARY 13: 23: 50
CONTI D: C13218 ESTI MATE NO. 0003 PROG SPEC YR 2002
PCN: 13218-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 55.0 DAYS TIVE ALLOW 110 WORK DAYS
SH 149 RETAI NI NG WALLS PERCENT TIME:  50.00 ORI G TI ME ALLOW 110 WORK DAYS
PRQJECT NO STS 149A-019
RETAI NI NG WALLS ON SH 149
NAME OF ROAD: SH 149
PRQJECT COUNTI ES: M NERAL
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 08/ 28/ 2003 DATE TI ME STARTED 06/10/2003
7926 S. Platte Canyon Road DATE LET 05/ 01/ 2003 DATE WORK BEGAN 06/ 10/ 2003
DATE AWARDED 05/ 06/ 2003 DATE TI ME STOPPED 10/17/2003
DATE CONTRACT EXECUTED  05/28/2003 DATE ACCEPTED 10/ 17/ 2003
LI TTLETON CO 80128-59 303-979- 9330 DATE NOTI CE TO PROCEED 06/ 10/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMT: $ 2,324, 640. 65 PARTI Cl PATI NG $ 1,597, 066. 30 $ 996, 990. 89
AWARD PROJECT AM: $  2,275,996. 04 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 68. 70% TOTAL EARNI NGS 1, 597, 066. 30 996, 990. 89
FUNDS AVAI LABLE: $ 727,574.35 STOCKPI LED MATERI ALS 35, 430. 48 0.00
GROSS EARNI NGS 1,632, 496. 78 996, 990. 89
TOTAL CLAI MS: $ 0. 00 RETAI NAGE - 10, 293. 45 -8,736.99
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,622, 203. 33 988, 253. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 1, 622, 203. 33 988, 253. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 988, 253. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT STS 149A- 019 ESTI MATE NO. 0003 13: 23: 50

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200 ROADVAY
0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 0.710
Ls 0. 140 700. 00
5, 000. 00000 0. 850 4, 250. 00
0010 202-00090 REMOVAL OF DELI NEATOR 4.000 0. 000
EACH 0. 000 0.00
10. 00000 0. 000 0.00
0015 202-00240 REMOVAL OF ASPHALT MAT (PLANI NG 311.120 0. 000
sy 0. 000 0.00
30. 00000 0. 000 0.00
0020 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 3,007. 000 3,007. 000
LF 0. 000 0.00
4.00000 3,007. 000 12,028. 00
0025 202-01140 REMOVAL OF GUARDRAI L TYPE 4 1, 850. 000 0. 000
LF 0. 000 0.00
13. 75000 0. 000 0.00
0030 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0. 000 0.00
478. 27000 2.000 956. 54
0035 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 1, 234. 000 876. 000
oy 173. 000 6,920. 00
40. 00000 1, 049. 000 41, 960. 00
0040 203-01510  BACKHOE 7.500 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0.00
0045 203-01594  COVBI NATI ON LOADER 8. 750 2.500
HOUR 0. 000 0.00
110. 00000 2.500 275. 00
0050 206-00065  STRUCTURE BACKFILL (FLOWFILL) 30. 000 18. 750
oY 11. 250 1, 125. 00
100. 00000 30. 000 3,000. 00
0055 208-00005 EROSI ON LOG 100. 000 0. 000
LF 100. 000 1, 800. 00
18. 00000 100. 000 1, 800. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00011  EROSI ON BALES (WEED FREE) DELETED BY 105 DATED OCTOBER 0. 000 0. 000
24, 2003
EACH 0. 000 0.00
25. 00000 0. 000 0. 00
0065 210-00810 RESET GROUND SI GN 2. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0070 212-00006  SEEDI NG ( NATI VE) 2.000 0. 000
ACRE 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0075 213-00004 MULCHI NG (WEED FREE STRAW 2. 000 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0080 213-00061  MULCH TACKI FI ER DELETED BY 105 DATED OCTOBER 24, 2003 0. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0. 00
0085 304-06007 AGGREGATE BASE COURSE (CLASS 6) 0. 000 0. 000
cy 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 304-09014  *AGGREGATE BASE COURSE (SPECI AL) FI NAL CORRECTI ON 292. 000 0. 000
TON 0. 000 0.00
22. 00000 0. 000 0. 00
0095 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) 92.170 8. 000
TON 12. 750 3, 633.75
285. 00000 20. 750 5,913. 75
0100 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 2,587. 960 517. 280
TON 23. 260 1,977.10
85. 00000 540. 540 45, 945, 90
0105 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 750. 000 850. 000
GAL 100. 000 100. 00
1. 00000 950. 000 950. 00
0110 411-21020 *LIQUI D ASPHALTI C MATERI AL (MC-70) DELETED BY 105 0. 000 0. 000
DATED OCTOBER 24, 2003
GAL 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 604-19000 | NLET SPECI AL 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0120 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 2,962. 000 748. 000
LF 2,214.000 26, 568. 00
12. 00000 2,962. 000 35, 544. 00
0125 606-00700 GUARDRAI L TYPE 7 1, 650. 000 0. 000
LF 0. 000 0.00
35. 00000 0. 000 0. 00
0125 MATERI AL ALLOWANCE GUARDRAI L TYPE 7 1, 396. 000
LF 0. 000 0.00
25. 38000 1, 396. 000 35, 430. 48
0130 606-02005 *END ANCHORAGE ( FLARED) 2.000 1. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 2.000 3, 000. 00
0135 612-00001  DELI NEATOR (TYPE I) 7. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0140 612-00003  DELI NEATOR (TYPE I11) 3.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0145 617-00024 24 | NCH CULVERT Pl PE 49. 000 30. 000
LF 19. 000 1, 520. 00
80. 00000 49. 000 3, 920. 00
0150 625-00000 *CONSTRUCTI ON SURVEY! NG 1. 000 0. 750
LS 0.150 4,500. 00
30, 000. 00000 0. 900 27, 000. 00
0155 626-00000  *MOBI LI ZATI ON 1. 000 0.500
LS 0. 500 99, 500. 00
199, 000. 00000 1. 000 199, 000. 00
0160 627-00001  *PAVEMENT MARKI NG PAI NT 63. 000 0. 000
GAL 0. 000 0.00
120. 00000 0. 000 0. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 630-00000 *FLAGG NG 2,679. 250 929. 250
HOUR 785. 750 15, 715. 00
20. 00000 1, 715. 000 34, 300. 00
0170 630-00007 *TRAFFI C CONTROL | NSPECTI ON 41. 000 16. 000
DAY 11. 000 990. 00
90. 00000 27. 000 2, 430. 00
0175 630-00012 *TRAFFI C CONTROL NMANAGENENT 85. 000 31. 000
DAY 24. 000 9, 480. 00
395. 00000 55. 000 21, 725. 00
0180 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 9. 000 3.500
EACH 0. 000 0.00
45. 00000 3.500 157. 50
0185 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 24.000 11. 000
EACH 0. 000 0.00
35. 00000 11. 000 385. 00
0190 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 0. 000 0.00
60. 00000 2.000 120. 00
0195 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 70. 000 35. 000
SF 0. 000 0.00
20. 00000 35. 000 700. 00
0200 630-80357  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (B 0. 000 0. 000
TYPE) DELETED BY 105 DATED OCTOBER 24, 2003
EACH 0. 000 0.00
1, 300. 00000 0. 000 0.00
0205 630-80360  *DRUM CHANNELI ZI NG DEVI CE 136. 000 68. 000
EACH 0. 000 0.00
27. 00000 68. 000 1, 836. 00
0210 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 29. 000 10. 000
EACH 4.500 144. 00
32.00000 14. 500 464. 00
0215 630-80365 PORTABLE MESSAGE Sl GN PANEL (STATE FURNI SHED) 2.000 1. 000
EACH 0. 000 0.00
500. 00000 1. 000 500. 00



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630-80376  GUARDRAIL TYPE 7 ( TEMPORARY) 2, 496. 000 550. 000
LF 0. 000 0.00
1. 00000 550. 000 550. 00
0225 630-80380 *TRAFFI C CONE 130. 000 65. 000
EACH 0. 000 0.00
8. 00000 65. 000 520. 00
0230 630-80560 *NMOBI LE PROFI LOGRAPH OPERATI ON ZONE DELETED BY 105 0. 000 0. 000
DATED OCTOBER 24, 2003
LS 0. 000 0.00
2, 000. 00000 0. 000 0.00
0235 630-86810 *TRAFFI C S| GNAL ( TEMPORARY) 2.000 2.000
EACH 0. 000 0.00
13, 000. 00000 2. 000 26, 000. 00
0240 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0245 700-70011 F/ A PARTNERI NG FI NAL CORRECTI ON 2, 035. 600 1, 897. 020
FA 277. 160 277.16
1. 00000 2,174.180 2,174.18
0250 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE -957.010 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -11, 097. 200 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0260 700-70028 F/A ESB PROGRAM DELETED BY 105 DATED OCTOBER 24, 2003 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0265 700-70380 F/ A ERCSI ON CONTROL DELETED BY 105 DATED OCTOBER 24, 0. 000 0. 000
2003
FA 0. 000 0.00
1. 00000 0. 000 0.00
0505 630-85006 | MPACT ATTEN (SAND FILL) (TEMP) | MPACT ATTENUATOR 2 2.000 1. 000
REQUI RED
EACH 0. 000 0.00

2,198. 90000 1. 000 2,198.90



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0510 304-06000 * AGGREGATE BASE COURSE (CLASS 6) REPLACES ABC (CL 6) 1, 405. 080 919. 130
(14
TON 100. 740 503.70
5. 00000 1, 019. 870 5, 099. 35
0600 612-00021 DELIN (TY I) (BARRIER) MCR LINE 5 ADD TO TYPE 7 GR & 89. 000 0. 000
CD BARRI ER
EACH 0. 000 0. 00
13. 50000 0. 000 0.00
0605 900-00007 ADDED | TEM (EACH)/ MCR LINE 5 LDS PANEL REFLECTORS 248. 000 0. 000
EACH 0. 000 0. 00
18. 50000 0. 000 0. 00
0610 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE ADJUSTMENT LI NE | TEM 0169 -1, 890. 000 0. 000
PAVEMENT MARKI NG PAI NT
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 843,390.28 % 180,453.71$% 523,633.60
CAT NOO300 WALL M9-A

0270 203-02300 *ROCK SCALER 130. 000 130. 000
HOUR 0. 000 0. 00
65. 00000 130. 000 8, 450. 00
0275 206- 00000 STRUCTURE EXCAVATI ON 289. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
0280 206-00100 STRUCTURE BACKFI LL (CLASS 1) 0. 000 0. 000
(14 0. 000 0. 00
100. 00000 0. 000 0. 00
0285 503-00030 *DRI LLED CAI SSON (30 | NCH) 998. 000 0. 000
LF 998. 000 149, 700. 00
150. 00000 998. 000 149, 700. 00
0290 504-04420 PRECAST PANEL FACI NG 6, 901. 000 0. 000
SF 5, 361. 500 128, 676. 00
24.00000 5, 361. 500 128, 676. 00
0295 509- 00000 STRUCTURAL STEEL 173, 167. 000 0. 000
LB 171, 477. 000 51, 443. 10

0. 30000 171, 477. 000 51, 443. 10



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 WALL M9-A

0300 606-00715 GUARDRAI L TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 396. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0305 606-00730 GUARDRAI L TYPE 7 (STYLE CD) 420. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0310 609-24002 GUTTER TYPE 2 (2 FQOOT) 410. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0525 900- 00004 ADDED | TEM (CUBI C YARD)/ FILTER MATERI AL (SPECI AL) MCR 861. 000 0. 000
LN 3
CcY 350. 000 26, 771.50
76. 49000 350. 000 26, 771. 50
0530 206-00200 STR BKFL (CL 2) MCR LN 3 STRUCTURE BACKFI LL ALTERNATE 429. 000 0. 000
(14 0. 000 0. 00
65. 56000 0. 000 0. 00
0535 605-00080 8 IN PP UNDERDRAI N WALL UNDERDRAIN MCR LN 3 411. 000 0. 000
LF 300. 000 13, 116. 00
43. 72000 300. 000 13, 116. 00
0570 900-00014 ADDED | TEM (LUMP SUM/ REMOVAL & DI SPCSAL OF PORTI ONS 1.000 0. 000
OF EXI STI NG STRUCTURE
LS 0. 000 0. 00
6, 040. 00000 0. 000 0. 00
0585 900- 00006 ADDED | TEM (DOLLAR)/ SLUSHERS ANCHOR SYSTENM 30, 861. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMT $ 589, 202.15% 369,706.60% 378, 156. 60
CAT NO0301 WALL M9-B

0320 203-02300 *ROCK SCALER 107. 000 107. 000
HOUR 0. 000 0. 00
65. 00000 107. 000 6, 955. 00
0325 206- 00000 STRUCTURE EXCAVATI ON 165. 000 0. 000
CcY 165. 000 4,125.00

25. 00000 165. 000 4, 125. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 WALL M 9-B
0330 206-00100  STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0335 503-00030 *DRILLED CAI SSON (30 | NCH) 546. 000 546. 000
LF 0. 000 0. 00
150. 00000 546. 000 81, 900. 00
0340 504-04420 PRECAST PANEL FACI NG 3, 638. 000 0. 000
SF 3, 638. 000 87, 312. 00
24. 00000 3, 638. 000 87, 312. 00
0345 509-00000 STRUCTURAL STEEL 92, 468. 000 91, 688. 000
LB 780. 000 234. 00
0. 30000 92, 468. 000 27, 740. 40
0350 606-00715 GUARDRAIL TYPE 7 (STYLE CA) (CONCRETE GLARE SCREEN) 228. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0355 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 240. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0. 00
0360 609-24002 GUTTER TYPE 2 (2 FOOT) 238. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0540 900- 00004  ADDED | TEM (CUBI C YARD)/ FILTER MATERI AL ( SPECI AL) MCR 432. 000 0. 000
LN 3
cy 432. 000 33, 043. 68
76. 49000 432. 000 33, 043. 68
0545 206-00200 STR BKFL (CL 2) MCR LN 3 BACKFI LL ALTERNATE 219. 000 0. 000
cy 219. 000 14, 357. 64
65. 56000 219. 000 14, 357. 64
0550 605-00080 8 IN PP UNDERDRAI N WALL DRAIN MCR LN 3 235. 000 0. 000
LF 235. 000 10, 274. 20
43. 72000 235. 000 10, 274. 20
0575 900-00014  ADDED | TEM (LUMP SUM)/ REMOVAL & DI SPOSAL OF PORTI ONS 1. 000 0. 000
OF EXI STING STRUCTURE
LS 0. 000 0. 00
4, 530. 00000 0. 000 0. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0301 WALL M 9-B
0590 900- 00006  ADDED | TEM (DOLLAR)/ SLUSHER ANCHOR SYSTEN 30, 861. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0301  CURRENT AMT $  334,058.92$  149,346.52$ 265, 707.92
CAT NO0302 WALL M9-C
0370 203-02300 *ROCK SCALER 116. 000 116. 000
HOUR 0. 000 0. 00
65. 00000 116. 000 7, 540. 00
0375 206-00000 STRUCTURE EXCAVATI ON 157. 000 0. 000
cy 0. 000 0. 00
25. 00000 0. 000 0. 00
0380 206-00100 STRUCTURE BACKFILL (CLASS 1) 0. 000 0. 000
cy 0. 000 0. 00
100. 00000 0. 000 0. 00
0385 503-00030 *DRILLED CAI SSON (30 | NCH) 543. 000 155. 000
LF 388. 000 58, 200. 00
150. 00000 543. 000 81, 450. 00
0390 504-04420 PRECAST PANEL FACI NG 3,817. 000 0. 000
SF 3, 817. 000 91, 608. 00
24. 00000 3, 817. 000 91, 608. 00
0395 509-00000 STRUCTURAL STEEL 104, 824. 000 26, 572. 000
LB 78, 252. 000 23, 475. 60
0. 30000 104, 824. 000 31, 447. 20
0400 606-00715 GUARDRAIL TYPE 7 (STYLE CA) ( CONCRETE GLARE SCREEN) 276. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
0405 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 230. 000 0. 000
LF 0. 000 0.00
70. 00000 0. 000 0. 00
0410 609-24002 GUTTER TYPE 2 (2 FOOT) 225. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 WALL M9-C

0555 900- 00004 ADDED | TEM (CUBI C YARD)/ FILTER MATERI AL (SPECI AL) MCR 610. 000 0. 000
LN 3
Cy 610. 000 46, 658. 90
76. 49000 610. 000 46, 658. 90
0560 206-00200 STR BKFL (CL 2) MCR LN 3 BACKFI LL ALTERNATE 294. 000 0. 000
cY 0. 000 0.00
65. 56000 0. 000 0.00
0565 605- 00080 8 I N PP UNDERDRAI N WALL UNDERDRAIN MCR LN 3 223.000 0. 000
LF 223. 000 9, 749. 56
43. 72000 223.000 9, 749. 56
0580 900-00014 ADDED | TEM (LUWP SUM/ REMOVAL & DI SPOSAL OF PORTI ONS 1. 000 0. 000
OF EXI STI NG STRUCTURE
LS 0. 000 0.00
4, 530. 00000 0. 000 0. 00
0595 900- 00006 ADDED | TEM (DOLLAR)/ SLUSHERS ANCHOR SYSTENM 30, 861. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0302 CURRENT AMI $  361,444.30%$ 229,692.06% 268, 453. 66
CAT NO0303 LOVER WALL A

0420 206- 00065  STRUCTURE BACKFILL (FLOW FILL) 0. 000 0. 000
oy 0. 000 0.00
100. 00000 0. 000 0.00
0425 504-04410 *BLOCK FACI NG 0. 000 0. 000
SF 0. 000 0.00
50. 00000 0. 000 0.00
0430 509-00001  *STRUCTURAL STEEL (GALVANI ZED) 0. 000 0. 000
LB 0. 000 0.00
2. 00000 0. 000 0.00
0435 601-01000 *CONCRETE CLASS B 0. 000 0. 000
oy 0. 000 0.00
150. 00000 0. 000 0.00
0440 602- 00000  *REI NFORCI NG STEEL 163. 000 0. 000
LB 163. 000 163. 00

1. 00000 163. 000 163. 00



CONTI D C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 LOVER WALL A

0445 618-08900  *GROUND ANCHOR 340. 000 0. 000
LF 340. 000 40, 800. 00
120. 00000 340. 000 40, 800. 00
0450 618-09040  *ANCHOR TEST 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0515 601-03020 CONC CL D (M SC) PILE CAP FOR VE 3.000 0. 000
oY 3.000 1, 050. 00
350. 00000 3.000 1, 050. 00
0520 900-00014  ADDED | TEM (LUMP SUM)/ VALUE ENG NEERI NG | NCENTI VE 1. 000 0. 000
Ls 1. 000 18, 129. 00
18, 129. 00000 1. 000 18, 129. 00

CAT 0303 CURRENT AMT $ 60, 142.00 $ 60, 142. 00 $ 60, 142. 00
CAT NO0304 LOWER WALL B

0455 206-00065  STRUCTURE BACKFILL (FLOWFILL) 66. 000 0. 000
(% 66. 000 6, 600. 00
100. 00000 66. 000 6, 600. 00
0460 504-04410 *BLOCK FACI NG 295. 400 295. 400
SF 0. 000 0.00
50. 00000 295. 400 14, 770. 00
0465 509-00001  *STRUCTURAL STEEL ( GALVANI ZED) 1, 870. 000 1, 870. 000
LB 0. 000 0. 00
2.00000 1, 870. 000 3, 740. 00
0470 601-01000  *CONCRETE CLASS B 7.000 0. 000
(0% 7.000 1, 050. 00
150. 00000 7.000 1, 050. 00
0475 602-00000  *REI NFORCI NG STEEL 1, 443. 000 1, 443. 000
LB 0. 000 0. 00
1. 00000 1, 443. 000 1, 443. 00
0480 618-08900  *GROUND ANCHOR 710. 000 710. 000
LE 0. 000 0.00

120. 00000 710. 000 85, 200. 00



CONTI D: C13218 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 13218-BI D ESTI MATE RUN 08/ 28/ 2003
PRQJECT: STS 149A-019 ESTI MATE NO 0003 13: 23: 50
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0304 LOWER WALL B
0485 618-09040  * ANCHOR TEST 3.000 3. 000
EACH 0. 000 0.00
1, 200. 00000 3.000 3, 600. 00
CAT 0304  CURRENT AMT $ 116, 403.00$ 7,650.00% 116, 403. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0490 620-00002 FIELD OFFI CE (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0495 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0500 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 20, 000. 00 $ 0.00% 20, 000. 00

PROQIECT TOTAL

CURRENT AMI $ 2,324, 640.65$

996,990.89$ 1,632,496.78



